
Broad Street Parkway 
Construction Contract Status Update 

Prepared January 22, 2014 
 
 
 
Parkway North/Baldwin Street Bridge   
 
 As Reported  

December 13, 2013 Update 

Construction Contract  $11,052,579.46  
   
 
Progress Report: 
• Moved over 9500 cubic yards of asbestos contaminated soil to on-site asbestos disposal 

area. 
• All asbestos in the area of the Baldwin Street Bridge construction has been removed. 
• Southern abutment excavation is nearly complete. 
• Sheeting for the northern abutment is approximately 50% complete. 

 
Next Month Look Ahead: 
• The footings for the bridge abutments and the center pier will be poured. 
• Installation of sheeting for the retaining wall will commence. 
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Combined River Bridge and Fairmount Street Bridge Contract 
 
 As Reported  

December 13, 2013 Update 

Construction Contract Estimate $13,792,727.65  
   
   

 
Notes: 

• E.D. Swett, Inc. has been selected 
• Preconstruction meeting scheduled for January 27th, 2014. 
• Early construction priorities include southern river bridge abutment and relocation 

of sewer interceptor. 
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Parkway South 
 
 As Reported  

December 13, 2013 Update 

Construction Contract Estimate $5.0 million $5.0 million 
   
Permits   
    Dam Alteration In Progress In Progress 
   
Right of Way   
    Several Partial (9) In Progress In Progress 
   
Historic Mitigation In Progress In Progress 
   
Design Plans In Progress In Progress 
   
NHDOT/FHWA Approval Commence when all above 

is complete 
Commence when all above 

is complete 
   
Target Advertisement Date Under Review Under Review 
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Other Contracts As Reported  
December 13, 2013 Update 

Chimney   
    Selection of Alternative Pending In Progress In Progress 
   
Fire Pump Relocation   
    Design Plans In Progress In Progress 
   
Storehouse Number 2   
    Selection of Architect Complete Complete 
    Preliminary Plans Submittal Complete Complete 
    Final Plans Submittal Underway Underway 
   
Wastehouse Relocation   
    Alternatives Under Study In Progress In Progress 
   
Two Demolitions $88,830.00  
    73-75 Broad Street   
    28 Fairmount Street   
   
   
 
Notes: 

• Two building demolitions proceeding.  Substantial completion scheduled by end of 
January 2014. 
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STATUS OF THE RIGHT OF WAY ACQUISITION 
There are several aspects of the project related to right-of-way acquisition for which the extent of 
unknown information leads to uncertainty with respect to the budget and schedule: 

• Property needed for the project includes parcels that are needed in entirety, as well as 
parcels where only a portion of the property is needed. 

• Most of the full parcel acquisition has been completed.  Many partial acquisitions cannot 
commence until further design development occurs. 

• NHDOT and their consulting appraisers are working on appraisals for high priority 
acquisitions.  

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by 
managing some of the ongoing appraisal work. 
 
Appraisals are underway on numerous parcels.  As appraisals are completed they are being 
submitted for review by NHDOT who will complete the acquisition process.  
 

 
 PUBLIC MEETINGS 
 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 
of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 
Environmental Re-Evaluation. 
 
These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 
Regional Planning Commission (NRPC).   
 
In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 
Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 
for the project. 
 
Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 
attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 
of the project. 
 
The Parkway project has also been discussed at several meetings of the Board of Public Works. 
The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 
the portion of the project south of the Nashua River on September 25, 2010. 
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A joint meeting of the Planning and Economic Development Committee and the Business & 
Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 
on redevelopment of the former Mohawk Tannery site. 
 
Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 
October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 
February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 
July 24 and September 25, 2013 to provide updates on several aspects of the project.  
 
Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 
Meeting on April 13, 2011 to provide an update on several aspects of the project. 
 
Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 
progress of the Project.  There are monthly progress briefings of the Board of Public Works 
Commissioners and members of the Aldermanic Infrastructure Committee. 
 
 
 
 
Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 
Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 
presented information regarding surplus property to the Board of Alderman on October 23, 2012. 
 
A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 
Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 
were present to provide information on project status.  
 
A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 
2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 
and Project Manager John Vancor were present to provide information on possible enhancements 
to the three bridges.   
 
A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 
the Parkway North Construction Project. 

 
 


